NOTICE AND AGENDA

WORK SESSION
Notice is hereby given that the Mayor and City Council will hold a Work Session on
July 11, 2012 in the Council Chambers, 45 West 100 South, beginning at 6:00 pm.

DISCUSSION ITEMS
1. City Council Meeting Agenda Items
2. General Discussion

If you are planning to attend this Public Meeting and, due to a disability, need
assistance in understanding or participating in the meeting, please notify the City
Office ten or more hours in advance and we will, within reason, provide what
assistance may be required.

CERTIFICATE OF MAILING
The undersigned duly appointed City Recorder for the municipality of Santaquin
City hereby certifies that a copy of the foregoing Notice and Agenda was e-mailed
to the Payson Chronicle, Payson, UT, 84651.

N NNBWOTEN

By: Su@n B. Farnsworth, City Recorder

Posted:

City Offices
Post Office
Zions Bank



MINUTES OF A COUNCIL WORK SESSION
HELD IN THE COUNCIL CHAMBER
JULY 11, 2012

The meeting was called to order by Mayor James E. DeGraffenried at 6:04 p.m. Council
Members attending: Keith Broadhead, Matt Carr, James Linford, and Rick Steele. Richard
Payne was excused.

Other attending: City Manager Ben Reeves, Public Works Director Wade Eva, Public Safety
Director Dennis Howard, City Attorney Brett Rich, JUB Engineer Norm Beagley, Brent Norton
and other unidentified individuals.

Consent agenda

It was noted that the meeting on June 27, 2012 was a special council meeting, not a work
session. Mayor DeGraffenried said he would be making a presentation to Anna Jackson for her
work on the pageant.

DISCUSSION ITEMS

Change Order #2 for 2012 Parks Project
Norm Beagley said this change order was partially for electrical work on the tennis court
lighting. Originally SESD was doing the electric work, but BMA construction will be doing this
part. Two gates for the chain link fence and quantity changes in the topsoil are also included in
this change order. It was anticipated there would be more soil at the site, and the 3D model
contained an error, which accounts for the quantity difference. Mr. Beagley said there had been
two days of weather delay because of the rain on Thursday, July 5. The final walk through is set
for July 12.

Main Street Project
Dennis Marker said the two outstanding items on the Main Street Project are the Conoco
Station and the Planter Box rock issue. During the construction phase of the project, as the
grade was raised at the Conoco station, some wires were cut. The contractor checked the
cathodic system, but the wires did not match. The owner has since indicated the wires cut were
part of the cathodic system, and the system now needed to be replaced. He quoted a cost of
$17,000. The City met on-site with a company that works on cathodic systems, and the
company traced the wires from the box. They believe the wires dead end in the Conoco parking
lot. The Company’s opinion is that the City did not cause the cathodic system failure. Ben
Reeves asked the Council if they would like to offer the owner a small settlement, as insurance
against the expense of possible legal involvement. In this way project funds could be used to
pay the settlement, whereas later legal costs would come from the City budget.
The Council discussed the likelihood that the City was not at fault and possible consequences
of not taking action. Mayor DeGraffenried said the old tanks used to be in the location where
the wires were cut, and were probably wires to the old tank. After further discussion, a majority
of the Council members held that the Conoco owner not be offered a settlement at this time.

Mr. Beagley said that the planter boxes had experienced significant rock failure. The Engineers
have met with Condie Construction several times, and any culpability for the rock failure has
been denied. The City asked two other masons for opinions. Harris Stone said any foreign
materials should have been sandblasted off before the rock was adhered to the surface. The
brick mason consulted said the surface had not been properly prepared. Mr. Beagley said the
City is waiting for written responses. When the responses have been received, staff and
engineers plan to meet with Condie Construction and attempt to come to a resolution on the
matter. The City is still holding a construction bond sufficient to pay to redo the boxes.
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Capital Facilities Study Area
Dennis Marker asked about boundaries for the Capital Facilities Water Plan. He presented a
map showing staff recommendations, which include the area south of the Highline Canal but no
areas north of the Canal. Council Member Linford asked about an area on the east side. Mr.
Beagley said the area on the east side would have a limited impact on the water, as it was
mostly open space.

Pressurized Irrigation

Public Works Director Wade Eva reported that the irrigation pond had been losing about seven
inches of water a day. The park watering has been cut back to every other day. He said water
sources will drop off next month, and the City needed to look at ways to supplement the water
or slow the flow. Ben Reeves presented a proposed resolution for restriction of outside
watering, which included financial penalties for those caught watering on the wrong day or at
the wrong time. Council Member Linford suggested the restrictions apply only to those who
used the irrigation pond, as it would cut into revenues if the whole city was restricted. Some
methods of increasing water to the irrigation pond were discussed.

General Discussion
No time was available for a general discussion.

The meeting adjourned at 6:55 p.m.

Approved on July 18, 2012.
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